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SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 22-Nov-14
Time 7:15AM

Contract No.:  04-0120F4

Diary #: 927 Const Calendar Day: 500 Date:
Inspector Name: Brignano, Bob Title:

Inspection Type:

Shift Hours: Break:
Federal ID:

Location:

Reviewer:  Schmitt, Alex Approved Date:

17-Oct-2013  Thursday
Transportation Engineer

Over Time:

Status: Submit

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather

Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM

Condition clear

Diary:
General Comments

314 issues.

any of the sandbags.

move k-rail.

use.

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

Note that there is k-rail at this work area. Some of the k-rail is rented and addressed by the rental
agreement. Some of the k-rail is ABF’s k-rail (27 pcs @20’ and 8 pcs @10’) used on site and paid as
rented from ABF on a daily basis. To elevate the k-rail, crane mats and timber blocking (12x12’s) are in

Dispute

[]

ABF Engineers Paul Fikse and Kelvin Chen spend part of today working in the field and office on CCO

Ironworkers James Sturgeon (general foreman) and Barry Rothman work in the afternoon on the test rigs.
Also working on this operation are operators Nick Schaffer and Matt Morton. They work on site between

1430 and 1730 (end shift). The other portion of the day is spent on other non-CCO 314 work not covered
by this diary. Because of other priorities on site, they only work a portion of the day at the test rigs. They
continue with setting k-rail at the south end of the test rigs and between the test rigs. They also place the
2" thick wedged steel plates between the pair of k-rail at the south end of the test rigs. They do not install

There is a hydraulic pump (Powerteam) on idle/standby at the work area. There is also a generator
Whisperwatt 7000 - ABF ID 000009 idle at the site. An extendable forklift and another forklift are used to

See Victor Altamirano diary for labor/equipment details, including the agreed extra work with ABF per a
signed Extra Work Order with ABF for CCO 314 work.
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